
  
 

   
 

 

 

 
 

Audit Report 

No 20/32 

Funds spent in connection with the epidemiological situation  
in the Czech Republic 

 
The audit was included in the Audit Plan of the Supreme Audit Office (hereinafter also the 
‘SAO’) for 2020 under number 20/32. The audit was headed and the Audit Report drawn up 
by the SAO Member Mr Josef Kubíček. 
 
The aim of the audit was to verify whether selected organizational units of the state spent 
funds in accordance with legal regulations, especially in the purchase of personal protective 
equipment and other medical devices and services implemented for anti-epidemic measures 
in connection with the incidence of COVID-19 in the Czech Republic. 
 
The audit was carried out at the entities listed below in the period from June 2020 to 
December 2020. 
 
The audit covered the period from 2011 to 2020 and, where related, also the period preceding 
or following. 
 
Audited entities:  
Ministry of the Interior (hereinafter also the ‘MoI’), 
Ministry of Health (hereinafter also the ‘MoH’), 
Administration of State Material Reserves (hereinafter also the ‘ASMR’),  
 
At its V meeting held on 15 March 2021, the Board of the SAO adopted Resolution No 
10/V/2021 approving the following wording of the Audit Report: 
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Facts related to the state’s response 

to the epidemiological situation 

from January to August 2020 
 
 
 

7.5 billion. 
CZK 

 

5.6 billion. 
CZK 

 

0.987 billion. 
CZK 

 

The total amount of funds paid 
for personal protective 
equipment and medical supplies, 
totalling 148 suppliers.  

 
 
 

 

Financial amount paid to 14 
suppliers for supplied personal 
protective equipment and other 
medical devices. 

Funds directly spent on air and 
rail transport of material to the 
Czech Republic, including related 
services. 

15,420 pcs 34.3m pcs 13.3m pcs 
 

Approximate number of personal 
protective equipment and 
medical devices intended for 
respiratory protection in state 
material reserves and in faculty 
hospitals as at 31 December 
2019. 

 
 

Number of respirators1 in the 
protective level of FFP3, FFP2, 
KN95, N95, GB19083-2010, 
GB2626-2006 acquired by 
central purchasing teams of MoI 
and MoH, whose total 
acquisition value was CZK 2.8 
billion.  

 

The number of respirators that 
failed to pass quality tests in the 
first testing, from a sample 
representing 28.3 million pieces, 
which the SAO examined during 
the audit. 

 

For eight years, the MoH has not updated the Pandemic Plan of the Czech Republic and 
underestimated the preparedness of the health care system for mass contagion of 
people with new highly infectious diseases. The MoI, along with the MoH, also 
underestimated the crisis preparedness for this type of threat. 
 
Note: For simplicity, the figures were rounded according to the standard rounding rules. 
 

                                                      
1 A respirator is an inaccurate name of a protective semi-mask made of filtration material intended for personal 

protection of the respiratory system against hazardous particles. According to the Czech State Standard ČSN 
EN 149:2001 + A1:2009, it is correctly called the “Particle Filtering Half Face Mask”. Particle protection is tested 
by means of a test device using aerosol formed by NaCl or paraffin oil particles according to ČSN EN 143. The 
filter is also tested with dolomite dust according to ČSN EN 143. In order to simplify this audit report, respirators 
of different protection classes according to standards other than ČSN are also referred to as FFP2, FFP3 or FFP1 
respirators. 
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Summary and evaluation 

The SAO carried out an audit of the funds spent by the state in the first eight months of 2020 
when purchasing personal protective equipment and other medical devices2 (hereinafter ‘PPE’ 
and ‘MD’) and services carried out in connection with the epidemiological situation caused by 
a pandemic of the new SARS-CoV-2 coronavirus causing COVID-19 infectious disease 
(hereinafter also ‘COVID-19 pandemic‘ or ‘COVID-19 epidemic‘). 

The aim of the audit was to examine whether selected organizational units of the state, i.e. 
the Ministry of Health, the Ministry of the Interior and the Administration of State Material 
Reserves, spent funds in accordance with legal regulations, especially when purchasing 
personal protective equipment and other medical devices and services for the purposes of 
anti-epidemic measures in connection with the occurrence of COVID-19 disease in the Czech 
Republic. 

The extent and nature of the COVID-19 pandemic are unprecedented in the history of the 
independent Czech Republic. The ongoing threat of this disease on the territory of our country 
is a major and long-term challenge for the entire population and leads to a heavy burden on 
health and social care and the basic components of the integrated rescue system. The cost of 
the response is extraordinary and all the long-term effects of this pandemic are not yet clear. 
The SAO is aware that in an effort to respond to an unprecedented health threat to citizens of 
the Czech Republic and workers of the so-called firing line, the audited entities had to 
reorganise their activities and services very quickly. This would not have been possible without 
the high workload of their employees and other collaborating forces. 

MoH and MoI were not ready for a pandemic. The MoH significantly, and from the long-
term perspective, underestimated the preparation of the health care system of the Czech 
Republic for epidemics associated with the occurrence of highly infectious diseases. The 
MoH had not updated the pandemic plan of the Czech Republic (hereinafter the “PP CR”) 
since its last modification in 2011. The ministry’s pandemic plans of the MoH and the MoI 
(hereinafter the “PP MoH” and “PP MoI”) did not include the purchases of PPE and MD 
needed to manage an epidemic of extraordinary magnitude. The state of emergency stocks 
of PPE and MD, which the ASMR had in its warehouses, had not changed from 2011 until 
the occurrence of COVID-19 disease.  

The SAO found that ministries, as public health care authorities and central government 
bodies for crisis management, had used only a small part of the pandemic preparedness 
plans. Inspections on pandemic preparedness had virtually not been carried out in recent 

                                                      
2 A medical device, in accordance with Council Directive 93/42/EEC of 14 June 1993 on medical devices, a 'medical 

device' means any instrument, apparatus, appliance, material or other article, whether used alone or in 
combination, including the software necessary for its proper application intended by the manufacturer to be 
used for human beings for the purpose of: 

- diagnosis, prevention, monitoring, treatment or alleviation of disease, 
- diagnosis, monitoring, treatment, alleviation of or compensation for an injury or handicap, 
- investigation, replacement or modification of the anatomy or of a physiological process, 
- control of conception, 
and which does not achieve its principal intended action in or on the human body by pharmacological, 

immunological or metabolic means, but which may be assisted in its function by such means; Personal 
protective equipment is a device designed and manufactured to be worn or held by a person to protect against 
one or more risks to his health or safety. 
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years. The Central Epidemiological Commission (hereinafter also the “ÚEK”) did not fulfil its 
role in the long term either. 

The MoH responded to the shortage of PPE and MD in healthcare facilities with a delay and 
did not start their purchase at the time when they were still available on the market. The 
MoH and the MoI failed to purchase enough PPE and MD in an open procurement procedure 
shortly before the announcement of a state of emergency. After the announcement of a 
state of emergency on 12 March 2020, the Government of the Czech Republic authorised 
the MoH and the MoI to purchase of PPE and MD directly, using a legal exemption. 3MoH 
and MoI in the period from 1 January 2020 to 31 August 2020 paid a total of CZK 8.5 billion 
for the purchase of PPE, MD and related services. 

Unit prices of similar purchased goods differed significantly. The SAO recorded the most 
significant price fluctuations for individual types of PPE and MD both at the beginning of the 
state of emergency and at the interval of several more weeks, when the demanded goods 
were more available. In a number of cases, the MoH and the MoI accepted in concluded 
contracts prices of similar PPE and MD, which differed in the order of hundreds of Czech 
crowns per piece. Unit prices of FFP2 respirators often exceeded the prices of FFP3 
respirators. A detailed overview of the funds spent on the purchase of PPE and MD is 
presented in Annex 1.  

The Czech Republic has received donations to address the lack of PPE and MD through the 
MoH and the MoI. This included, among other things, reimbursement of the costs of using 
the customs warehouse of PPE and MD in the People’s Republic of China (hereinafter the 
“PRC”), cash amounting to CZK 20 million for the purchase of medical supplies, but also over 
8.5 million pcs of PPE (from face masks to special Smart Helmet KCN 901 helmets). 

The SAO found that the organisation of purchases was chaotic with a number of 
shortcomings in the documentation. The SAO sees the risk of concluding business relations 
without verification of suppliers. The Ministries made mistakes that resulted in the 
agreement containing unfavourable contractual terms for the state, in a large price range 
for individual categories of goods and, among other things, in shortcomings in the quality of 
the delivered goods. The organisation of purchases of MoH and subsequently the MoI was 
not only affected by the time constraints and the lack of PPE and MD on the domestic and 
global markets, but also by the existence of two separate teams providing central purchases 
that did not cooperate. According to the SAO, this led to a weakening of the state’s position 
in price negotiations and ultimately reduced transparency of purchases. 

The MoI and the MoH spent a total of CZK 987 million for air and rail transport from the PRC 
and related services. The SAO found shortcomings in the contractual provision of payment 
for the transport of goods to the Czech Republic for non-state entities. These were costs in 
the amount of CZK 81 million, for which the SAO draws attention to the risk of non-payment, 
as the terms of payment were not contractually agreed in advance. 

                                                      
3 Pursuant to the provisions of Section 29(1)(c) of Act No 134/2016 Coll., on Public Procurement, the contracting 

authority is not obliged to award a public contract in a procurement procedure if it concerns the award or 
performance of a public contract within the framework of specific security measures laid down by other laws 
and at the same time such a measure cannot be taken to enable the execution of the procurement procedure.  
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Pursuant to Commission Decision (EU) 2020/491,4 these goods were exempted from 
customs duties and VAT provided that they were intended for distribution free of charge. 
The audited ministries did not ensure that non-state entities would maintain the conditions 
for the free distribution of transported goods. 

During the audit of distribution within the Czech Republic, the SAO found a number of 
inaccuracies in the documentation of the receipt and dispensation of goods. Distribution 
models for PPE and MD did not exist for the event of a pandemic. Distribution of the PPE 
was provided by the MoI, the ASMR, regional Fire Rescue Services (hereinafter also ‘FRS’), 
the Army of the Czech Republic, Česká pošta s.p. (Czech Post state enterprise), and private 
entities. Furthermore, the SAO found significant differences in the distribution of PPE and 
MD per capita between regions (details in Annex No 1 of this Audit Report). The SAO could 
not verify distribution to end users at the level of regions and municipalities due to its 
statutory audit scope. 

The MoH and MoI ensured the verification of the quality of FFP3, FFP2, KN95, N95, GB19083, 
GB2626_2006 respirators, with regard to Commission Recommendation (EU) 2020/4035 in 
a public research institution, on samples of delivered respirators which had not been 
certified by the6 European Union (hereinafter also ‘EU’) at the time of delivery. In many 
cases, the samples failed to meet the monitored parameters for the PPE category. The SAO 
examined part of the test reports related to orders of 28.3 million pieces of PPE in the value 
of approximately CZK 1.8 billion. Out of this tested sample, 13.3 million respirators did not 
pass the tests in the first quality testing7. The SAO examined a selected sample of deliveries 
and found that in some cases the goods delivered within individual deliveries did not match 
the tested sample and the goods from some deliveries were not tested at all. The SAO 
assessed that the findings call into question the reliability of the entire process of verifying 
the quality of PPE set up by the MoI and the MoH. 

As a rule, ministries did not provide information about the testing results to the entities 
designated for the distribution of the PPE. There is a risk that, in particular, health and social 
services providers received PPE that failed to comply with quality testing without knowing 
about this deficiency. The SAO could not verify within its legal audit scope the extent to 
which this risk might have been relevant. 
 

The above assessment is based on the following main findings from the audit: 

1. The MoH failed to fulfil the tasks arising from the PP ČR. The MoH has not updated the 

plan since 2011, although it was supposed to do so every two years. The plan also did not 

adjust the risk of SARS-type infectious diseases, even though it had been ordered by the 

government in 2010. The state of emergency supplies of PPE and MD, which the ASMR 

                                                      
4Commission Decision (EU) 2020/491 of 3 April 2020 on the exemption of goods necessary to combat the 

consequences of the spread of COVID-19 during 2020, from import duties and from import VAT. 
5 Commission Recommendation (EU) 2020/403 of 13 March 2020 on conformity assessment and market 

surveillance procedures in relation to the threat of infection with the new coronavirus. 
6 The term ‘certification‘ in the text of this Audit Report means the demonstration of conformity of quality 

parameters of a product with the provisions of directives and standards. 
7 Part of samples of tested respirators (9.6 million pcs) in total value of CZK 635.1 million passed only in 

subsequent repeated tests. 
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had in its warehouses, had not changed since 2011. The ministries had to ensure the 

purchase of PPE and MD without using planned crisis procedures and outside the system 

of state material reserves. 

The PP ČR is a basic document which sets out procedures and basic system of response to the 

pandemic situation8.The PP ČR, or its last update, was approved by the Czech Government 

Resolution No 682 of 14 September 2011. This resolution also required the ministries and 

other central administrative offices (hereinafter also ‘CAO’) to update their pandemic plans. 

When updating the PP ČR, the MoH should have taken into account the fact that protection 

against new infectious diseases requires similar measures to be taken in the pandemic of 

influenza virus. This in the case of COVID-19 is confirmed by information from the National 

Institute of Public Health (‘NIPH‘), which summarizes the similarities and fundamental 

differences of the influenza virus and the SARS-CoV-2 virus9. 

One of the measures of the PP ČR was a periodic review of the pandemic plans by the crisis 

management authorities, at least once every 2 years or as needed. The audit revealed that the 

MoH had not updated the PP ČR since 2011 and had not even revised it, which, among other 

things, did not respect the recommendations of the World Health Organization (hereinafter 

also ‘WHO ‘). From 2012 until the end of the audit, the MoH failed to update its PP. The MoI 

also did not follow the measures set out in the PP ČR when it made a single update for the 

MoI’s PP in 2016.  

The PP ČR envisages that a sufficient amount of PPE will be provided by health care providers 

in accordance with recommendations of public health protection authorities. The level of 

protection and conditions for the use of PPE for the protection of employees are set out in the 

annex to the PP ČR. For example, the MoH recommends in its PP the use of respiratory masks 

of the highest level of protection (FFP3) for all health care staff at the time of the influenza 

pandemic. However, the PP MoH neither informed how the health care providers should 

ensure a sufficient amount of PPE during a period of pandemic alert or announced pandemics, 

nor mentioned it in the annexes.  

The total volume of PPE and MD stocks was completely negligible compared to their real need 

due to the high contagion of COVID-19 and could not resolve the critical shortage of PPE in 

the first weeks after the announcement of a state of emergency in the Czech Republic. The 

actual volume of PPE stocks in the health sector was limited to the creation of emergency 

stocks in the state material reserves and inviolable minimum volume of PPE in strategic stocks 

of faculty hospitals. The MoH set this in 2010 for the event of an emergency. For example, the 

supply of FFP3-class respirators within an inviolable minimum was sufficient for only 20 % of 

                                                      
8 The obligation to process and coordinate the processing of the PP of the Czech Republic and the pandemic 

health plan arises from the provisions of Section 80 paragraph 1 letter x) of Act No 258/2000 Coll., on the 
Protection of Public Health and on Amendments to Some Related Acts. The first pandemic plan of the Czech 
Republic was adopted in 2006. 

9 Information from the State Closing Account published on 18 March 2020 under the link 
http://www.szu.cz/tema/prevence/chripka-versus-koronavirus-podobnosti-a-zasadni-rozdily-k-18. 

http://www.szu.cz/tema/prevence/chripka-versus-koronavirus-podobnosti-a-zasadni-rozdily-k-18
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the professional staff (doctors, nurses and other professions as rescuers, etc.) for a limited 

period of time (in a matter of hours) given by the applicability of these respirators. 

In the state material reserves, a small amount of PPE standby stocks corresponding to the 

requirements of the MoH was available in the long term. Given that the situation of the 

pandemic falls within the MoH´s responsibility, the MoI did not include requirements 

regarding PPE and other MD kept in the state material reserves among its priorities.  

Thus, at the time of the declaration of a state of emergency, the ASMR did not have any PPE 

in its stock for the staff of the integrated rescue system that was the competence of the MoI, 

and even no PPE was available for citizens. Only in connection with the development of the 

epidemiological situation in the world, in February 2020 the MoH asked the ASMR to replenish 

emergency supplies of the MoH — 1,000,000 pcs of protective face masks, 100,000 pcs of 

FFP3 masks without exhalation valve and 100,000 pcs of FFP3 respirators with exhalation 

valve. 

In 2016, on the instructions of the Government, the MoI completed the Threat Analysis for 

the Czech Republic in cooperation with other CAOs 10 (hereinafter also ‘Threat Analysis‘). 

Among the 22 types of dangers with unacceptable risk, an epidemic of a mass infection of 

persons was newly identified and the MoH was established as a sole administrator responsible 

for this threat. Together with the approval of the Threat Analysis, the Government instructed, 

among other things, the Minister of Health, the Minister of the Interior and the Chairman of 

the ASMR to prepare a model plan for the Epidemic – Mass Diseases (hereinafter also ‘model 

epidemic plan‘)11 by 31 December 2017. However, the model epidemic plan did not contain 

specific procedures for central acquisition and distribution of PPE and MD12. 

The tasks of the MoI as a crisis management body result from the fulfilment of legal obligations 

pursuant to the provisions of Section 10 Paragraph 1 of Act No 240/2000 Coll. on Crisis 

Management and on Amendments to Certain Acts (hereinafter also ‘Crisis Act‘)13 This includes 

the obligation to control the preparedness of other ministries and other CAOs to deal with 

crisis situations, to monitor regional crisis plans and the transmission of data to ministries and 

other CAOs at their request under the Crisis Act. However, these controls with a focus on 

pandemic preparedness by the MoI (General Directorate of the Fire and Rescue Service of the 

Czech Republic) and with the necessary participation of the MoH were not carried out in the 

long term. Similarly, the preparedness for crisis (epidemic) situations in the MoH itself was not 

checked.  

                                                      
10 Approved by Resolution of the Government of the Czech Republic No 369 of 27 April 2016, on the Analysis of 

Threats for the Czech Republic. The analysis was ordered by the MoI in cooperation with other central 
administrative authorities on the basis of Resolution of the Government of the Czech Republic No 805 of 23 
October 2013 on the Conception for the Protection of the Population up to 2020 with a view to 2030. 

11 Model Plan Epidemic – Mass Diseases of September 2017, made by the MoH. 
12 During the audit, MoH updated the model plan taking into account the knowledge of the COVID-19 epidemic 

needs. 
13 The tasks of the MoI pursuant to paragraph 4 of the same provision shall be carried out by DG FRS. 
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The SAO scrutinised the provision of the necessary supplies14 (hereinafter also ‘NS‘) according 

to the submitted requirements of the regions directed to the MoH in the years 2013, 2015, 

2017 and 2019 to ensure the emergency stocks of PPE and other MD. For example, in 2013 

and 2015, the regions required to provide ventilators to support breathing in a total volume 

of up to 306 pieces. With reference to threat analysis in regions’ crisis plans, the MoH stated 

that the requirements could not be ensured in the form of emergency stocks. In 2017, only 35 

ventilators were requested by the Regions and the MoH stated that in this case the 

requirement is partially met and that any need will be dealt with in cooperation with 

healthcare providers in neighbouring regions. 

2. The MoH and MoI in a relatively short time bridged the significant shortage of PPE and 
MD, namely through purchases worth almost CZK 7.5 billion. Each audited ministry 
created its own central purchasing team. Unfavourable contract terms concluded with 
suppliers or carriers, problems with transport, distribution of goods or their lack of 
quality were due, among other things, to the lacking cooperation between the two 
teams. 

Before the announcement of the COVID-19 pandemic, both the MoI and the MoH sought to 

acquire PPE and MD through the award of public contracts, which, however, were cancelled 

due to the lack of bids and the MoI and the MoH used the exemptions under the Public 

Procurement Act referring to special security measures15. In addition, during the state of 

emergency, the MoI announced an open procurement procedure for the acquisition of PPE, 

through which it concluded several framework contracts, e.g. for the supply of FFP2, FFP3 

respirators and face-masks. 

The MoI and MoH created their own separate teams for central purchases that did not 

cooperate with each other and did not share information about individual prices or potential 

suppliers in the PPE and MD markets. The MoI created a purchasing team from its employees 

and cooperated primarily with the Joint Czech-Chinese Chamber of Mutual Cooperation 

(hereinafter also “the Chamber”)16. The MoH´s purchasing team involved mainly 

representatives from individual hospitals, who had experience with PPE and MD purchases. 

The MoH also used the services of external experts in the purchasing team. 

The system of purchases of PPE and MD was similarly managed in Latvia, where a two-track 

system involving the MoI and the MoH was created, but which later passed into the 

responsibility of the Ministry of Defence. Audit reports of Latvia’s Supreme Audit Institution 

focused on purchases of the MoI, the MoH and the Ministry of Defence, totalling 

                                                      
14 The necessary deliveries pursuant to Act No 241/2000 Coll., on Economic Measures for Crisis and on 

Amendments to Some Related Acts, are products, works or services without which it is not possible to ensure 
overcoming the crisis situation. 

15 Provision of § 29 letter c) of Act No 134/2016 Coll., on Public Procurement. 
16 It is a voluntary association of natural persons and legal entities interested in doing business in the Czech 

Republic and in the People’s Republic of China. The main activities include e.g. establishing and expanding 
contacts between these persons and entities of both countries, providing information service to entrepreneurs 
and other stakeholders, or providing professional assistance in concluding business contracts. 
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approximately CZK 546 million, are available on its website17. The system of purchases was 

also dealt with by the Supreme Audit Institution of the United Kingdom (hereinafter also ‘UK 

NAO‘)18, which states that 86 % of all 8 600 contracts in question amounted to a total value of 

approximately CZK 539 billion were awarded by the British Ministry of Health and Social 

Welfare. Most of these contracts were PPE contracts and a total of 1,301 contracts worth 

almost CZK 10 billion were awarded directly without competition. For the purposes of 

purchasing PPE, unlike in the Czech Republic, one inter-ministerial team of experts 

specialized in purchasing PPE was established.  

When purchasing PPE and MD, the MoH did not provide market research and did not set rules 

for assessing bids at a time of emergency. The MoH and the MoI did not adequately ensure 

audit trails for key phases of purchasing processes that preceded the expenditure of state 

budget funds. Documentation of key purchasing phases at both ministries was minimal. The 

organisation of purchases was chaotic with a number of shortcomings in the documentation, 

when business relations with suppliers were concluded without their verification. The 

ministries also made errors that resulted in negotiating unfavourable contractual terms for 

the state. 

The MoI and MoH spent on purchases of PPE and MD and related services in the period from 

1 January 2020 to 31 August 2020 a total of CZK 8.5 billion. Specifically, these were the 

following commodities and services: 

Table No 1 – General overview of PPE and MD purchases made by the MoI and the MoH 

Categories Number of orders 
Number of 
suppliers 

Quantity acquired in 
pcs 

Total paid in CZK including VAT 

PPE and MD 420 148 302,040,138 7,473,127,239 

Transportation 59 23 — 987,414,961 

Other 141 58 328,645 64,390,390 

Source: MoH and MoI documentation submitted, Annex No 1.  

Note: in the Other category, e.g. services related to testing of samples were purchased, ensuring the operation 
of the information line. 

During the same period, both ministries purchased PPE of the same level of respiratory 

protection. From the documentation submitted on the purchases of PPE and MD (see 

Annex 1), the SAO found different prices, precisely speaking, different price ranges. This was 

a period when the state prohibited the sale of FFP3 respirators to persons other than the state 

by means of emergency measures. 

                                                      
17 SAI Latvia: 

1) The use of additional funding allocated to the Ministry of the Interior for the purchase of personal 
protective equipment and disinfectants, available on 15 February 2021 here; 
2) Health Delivery process of personal protective equipment (protective face masks and respirators) in 
the health sector, available on 15 February 2021 here; 
3) The procurement system established by the Ministry of Defence and the procurements made during 
the emergency to limit the spread of COVID-19, available on 15 February 2021 here; 

18 UK SAI : Investment into government procurement during the COVID-19 Pandemic, published on 15 February 
2021 end available here. 

https://www.lrvk.gov.lv/en/audit-summaries/audit-summaries/the-use-of-additional-funding-allocated-to-the-ministry-of-the-interior-for-the-purchase-of-personal-protective-equipment-and-disinfectants
https://lrvk.gov.lv/en/audit-summaries/audit-summaries/delivery-process-of-personal-protective-equipment-protective-face-masks-and-respirators-in-the-health-sector
https://www.lrvk.gov.lv/en/audit-summaries/audit-summaries/the-procurement-system-established-by-the-ministry-of-defence-and-the-procurements-made-during-the-emergency-to-limit-the-spread-of-covid-19
https://www.nao.org.uk/report/government-procurement-during-the-covid-19-pandemic/
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Chart No 1 — Range of unit prices of selected commodities purchased by MoI and MoH 

 

Source: MoI and MoH documentation submitted, Annex No. 1  
Note: These are purchases from January to August 2020.  

 
The SAO found that the difference in prices was influenced by the technical specification of 
the product. This was particularly reflected in the category of face-masks, which, on the basis 
of the MoH and MoI procedures included both disposable face-masks and textile, reusable 
face-masks with printing. For example, the type and equipment of purchased pulmonary 
ventilators had a similar impact on the price.  

On the other hand, the audit did not confirm the assumption that the biggest deviations for 

the unit prices of comparable goods occurred only in purchases in the first days of the state 

of emergency, when the market showed the greatest shortage of medical material. 

The final prices for PPE and MD deliveries will still be affected by ongoing disputes over the 

reimbursement of their transportation costs, or a complaint procedure, where new goods are 

to be delivered for those which have failed to meet the qualitative parameters. 

3. The state provided transport of PPE and MD mainly by air, including goods that were 
the property of non-state entities. The ministries did not contract the reimbursement 
of these costs and thus there is a risk of non-recovery. 

The critical shortage of PPE and MD in EU countries forced the MoI and MoH to purchase these 

goods in many cases directly from foreign suppliers/producers, especially from the PRC. The 

ministries therefore had to provide transport of purchased commodities to the Czech 

Republic. 

Most of the deliveries of goods from abroad were provided by the MoI within the air bridge, 

through which it transported material from the second half of March to the beginning of May 
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2020. The MoH provided part of the transport of goods from abroad itself, however, it also 

used transport organised by MoI. 

As part of the air bridge, a total of 49 flights19 took place, with the cost of using this air bridge 

amounted to CZK 688 million. The MoI paid a total of CZK 833.6 million for the transport of 

PPE and MD from the PRC and CZK 2.2 million for domestic transport in the PRC and other 

costs associated with the transport. 

The MoH paid CZK 67.1 million for the transport and related services. Part of the air transport 

was also covered by advance invoices for these services, which amounted to CZK 83.9 million 

and were not finished until the end of the audit. The MoI also used the railway to transport 

PPE and MD. According to the SAO’s findings, the rail transport costs of PPE and MD amounted 

to only CZK 13.98 million out of a total of CZK 987 million. 

The SAO compared the transport costs for initial flights, which were provided by a special 

military aircraft and several large capacity aircraft AN-124 Ruslan (hereinafter also ‘Ruslan‘), 

for the subsequent air bridge and rail transport. The cost of transporting by Ruslan from 

Shenzen amounted to CZK 495/kg of transported cargo. This amount was affected by the short 

loading time at the airport, which made it impossible to use the entire capacity of the aircraft. 

The cost of transporting goods by air bridge from Shanghai amounted to CZK 436/kg. By using 

rail transport, transport costs were reduced to CZK 21/kg of transported cargo. 

The audit found that the transport paid by the MoI was also used by non-state entities for the 

transport of goods that were in their possession. These goods were for the most part PPE and 

MD for the needs of the MoH, which ordered them from these entities. The costs of 

transporting these PPE and MD amounted to a total of CZK 81 million and on 5 November 

2020 the MoI invoiced them to 15 entities. Both ministries began to address this issue two 

month after the transport had taken place. With the exception of one case, these re-invoices 

were not paid by the end of the audit. The majority of suppliers disagreed with the MoI and 

MoH procedures. They argued that they had already compensated the MoH for the transport 

through a discount on the purchase price and considered the further cost reimbursement as 

an unjustified claim. 

The state transported PPE and MD for non-state entities without a contractual agreement on 

their final use. Pursuant to Commission Decision (EU) 2020/491, these goods were exempted 

from customs duties and VAT provided that they were intended for distribution free of charge. 

According to the SAO, there is a risk that such imported goods were not distributed in this 

way.  

                                                      
19The Shanghai Air Bridge included a total of 49 flights in the period from 24 March 2021 to 3 May 2021, the MoI 

built it due to logistical problems associated with flights from Shenzhen (one military special aircraft and 4 
flights by Ruslan). 
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Although the Czech Government’s Resolution No 286 of 23 March 202020 enabled the flexible 

distribution of PPE (face-masks, respirators) to citizens of the Czech Republic also through the 

Česká Pošta, s.p., local governments or any other appropriate way, the MoI did not set specific 

conditions for this distribution. The SAO found that the MoI had handed over 1.8 million pcs 

of PPE and MD to one business entity for its further distribution without contractually 

stipulating conditions for maintaining the public interest. 

The MoI distributed the PPE to all subjects except those supplied by the MoH (e.g. faculty 

hospitals, testing centres and public health authorities). Based on a mutual agreement 

between the ASMR and the MoH, the ASMR received purchased PPE and MD and provided 

their storage and subsequent distribution. In the later period, the MoH distributed part of the 

material through the FRS to regions in their territorial competence, and e.g. to general 

practitioners, dentists and other distribution points. However, the SAO could not verify the 

PPE´s distribution to the target groups at the level of regions and municipalities with extended 

scope, with regard to its audit scope, which is limited to auditing the management of state 

property and the implementation of the state budget. 

4. The MoH started testing the quality of the PPE two weeks after the first orders had 
been delivered and even then, the quality control process of PPE and MD was reduced 
to a minimum compared to the normal range of testing. The same was the case with 
MoI. The testing process set by the ministries thus provided only a minimum 
guarantee of the quality of ordered uncertified goods. 

PPE and MD must normally undergo a demanding quality assessment process (hereinafter also 

‘certification‘) before being placed on the market in the Czech Republic or the EU. Before being 

placed on the market, they must comply with the requirements of directives and standards 

for the proper conformity assessment on the basis of which a declaration of conformity may 

be issued and the CE marking with the ‘Notified Body‘ number may be obtained.21Medical 

devices must comply with the requirements of Council Directive2293/42/EEC and respirators 

must meet the requirements of Regulation (EU) 2016/425 of the European Parliament and of 

the Council.23Respirators for healthcare professionals must meet the requirements of both 

these regulations.  

                                                      
20 Resolution of the Government ČR No 286 of 23 March 2020 on the provision of the purchase and distribution 

of protective equipment needed to address and prevent the COVID-19 epidemic caused by the new coronavirus 
called SARS-CoV-2 by the Ministry of the Interior and the Ministry of Health. 

21The Notified Person – is an authorised person notified by the Office for Standardisation, Metrology and Testing, 
to the institutions of the European Union, or to the competent authorities of the EU Member States, that the 
person complies with the relevant requirements and is able to assess conformity under the relevant directives. 
The notified person shall be notified by the given Member State. On the basis of the documentation issued by 
the notified person, the marking of the products is possible with the European mark of conformity CE. Newly 
notified persons are referred to as notified bodies. 

22 Council Directive 93/42/EEC of 14 June 1993 concerning medical devices 
23 Regulation (EU) 2016/425 of the European Parliament and of the Council of 9 March 2016 on personal 

protective equipment and repealing Council Directive 89/686/EEC. 
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Respirators, which have not yet undergone the whole conformity assessment process, may 

enter the market and distribution channels only on the basis of an exception of the Czech 

Trade Inspection Authority. In order to comply with this exception it is necessary to ensure 

compliance of the minimum technical condition of the product with the applicable 

regulations and to demonstrate its basic efficiency according to ČSN EN 149+A124. In the 

context of the COVID-19 pandemic, such an exemption was granted by the EU Commission 

for importing scarce commodities from countries outside the EU based on Commission 

Recommendation (EU) 2020/40325.Thus, imported commodities did not have to meet the 

EU’s standard quality requirements at the time this recommendation was in force. However, 

the exception did not mean that any PPE could be delivered on the EU market without 

subsequent control. Minimum health and safety requirements had to be maintained.  

One of the conditions for concluding business relations between the audited ministries and 

suppliers was that the supplier had to provide at least one of the following documents to the 

goods offered: CE Certificate, EU Declaration of Conformity, Manufacturer’s request for 

notified workplace provided by required documents or test reports of products from Chinese 

accredited testing laboratories. In view of the fact that many European accredited testing 

laboratories suspended the issuance of their certificates at a time of emergency, the MoH and 

the MoI decided to test samples of respirators from the delivered orders in a public research 

institution. The aim was to verify compliance with the basic quality requirements (breathing 

resistance and initial aerosol penetrations). The MoH had not carried out these tests until 27 

March 2020. From that date, the MoH had the possibility to delay deliveries in stock and 

provide samples of these deliveries for testing prior to their distribution.  

As part of the purchases, MoH made a total of 120 orders for the supply of respirators, out of 

which 64 had valid CE certification for the EU market. The most common products that did not 

have documents in accordance with European regulations were respirators bearing the CN95, 

N95 and KN99 marks with 1, 2 and 3 grades, assessed according to the Chinese 

standards26.The MoH provided the public research institution with samples of goods from 42 

orders totalling 335 pieces of samples. 

The MoI tested only samples of PPE produced outside the EU from individual deliveries. In all 

cases, these were PPE deliveries imported from the PRC. In the case of deliveries from 

domestic suppliers of goods, the MoI assumed that these were certified goods, although the 

deliveries were not supported by the relevant certification. These PPE deliveries were not 

tested. The SAO assesses this process of quality testing as non-transparent, as the ordered 

goods were usually transported to the Czech Republic in several deliveries, so only part of the 

delivery of the contract was tested. The SAO audited a selected sample of deliveries and found 

that in some cases the goods delivered in individual deliveries did not coincide with the tested 

                                                      
24 Czech technical standard ČSN EN 149+A1 Respiratory protective devices – Filter semi-masks to protect against 

particles – Requirements, testing and marking. 
25 Commission Recommendation (EU) 2020/403 of 13 March 2020 on conformity assessment and market 

surveillance procedures for the threat of coronavirus COVID-19. 
26 GB 19083-2010 Technical requirements for protective masks for medical use (health sector) and B 2626-2006 

Respiratory protective devices – non—powered air purifiers (in industry). 
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sample. Often, quality was guaranteed only for part deliveries (selected part deliveries) – 

details are in Annex 2.  

Neither the MoI nor the MoH defined requirements for orders of respirators from the PRC 

which would take into account the different size needs of users on the European and Asian 

markets, nor did they distinguish their differences resulting from testing according to the 

relevant national standards. 

With regard to the mentioned risks in the quality testing system of delivered respirators, the 

SAO examined in detail a selected sample of deliveries, which are listed in the following 

Table 2. 

 

Table No 2 – Overview of orders from testing of the MoI and MoH in the SAO audited sample  

Client 

Respirators Face masks 

Number of 
orders million CZK million pcs 

million 
CZK 

million 
pcs 

MoH 677.4 7.5 169.7 15.1 15 

MoI 1,146 20.8 308.3 30.8 14 

TOTAL 1,823.4 28.3 478 45.9  

Source: prepared by the SAO according to documents submitted by the MoI and MoH. 

From the SAO audit carried out on a selected sample of orders, which included 28.3 million 

pcs of respirators for a total of CZK 1.8 billion 27, among other things, follows: 

 respirators, which passed quality testing, accounted for almost 32 % of the total 

financial volume, i.e. CZK 576.7 million28 (8,1 million pcs).  

 Respirators, which were not tested, represented 20 % of the total financial volume of 

the sample, i.e. CZK 369.9 million (6.9 million pcs).  

 Respirators that failed in the first quality tests amounted for almost 48 % of the total 
financial volume, which is CZK 876.6 million (13.3 million pcs). During repeated testing, 
respirators in the total value of CZK 635.1 million (9,6 million pcs) complied with the 
quality tests. Respirators with a total value of CZK 241.5 million (3,7 million pcs) failed 
to pass the tests.  

 

By providing these goods to health and social care workers, the MoI and the MoH run the 
risk that workers received PPE that did not pass the above quality testing. To what extent 
this risk was met, the SAO could not verify due to its entrusted legal competence. 

Details of the PPE sample examined are given in Annex 2. 

                                                      
27This is part of the sample of a total amount of CZK 2,3 billion.  
28The basis for the calculation is CZK 1,823,216,769 



15 

 

 

SAO note: The above-mentioned part presents key points of our audit report´s summary. 
Further translation of the remaining part of this audit report is underway! 


